
2.1 Submit application package to Corps Mike 08/26/201 complete 

5 

2.2 Corps indicates application is complete for the purposes of the PN Corps 08/26/2015 09/08/201 complete 

5 

2.3 Corps issues public notice Corps 09/09/2015 11/09/201 on going Corps extended 30 day notice to 60 days. Assumes no public hearings. 

5 

2.4 Response to public notice comments Karen (w/support from team) 11/16/2015 12/16/201 Assumes DWR receives all comments within 2 weeks of PN closing date. 

5 

2.5 Corps reviews and responds to conceptual mitigation plan Corps 12/01/2015 02/01/201 Assumes Corps will evaluate mitigation concepts before agreeing to LEDPA (task 2.13) 

6 

2.6 Section 7 compliance Corps/Bureau/USFWS/NM FS 11/01/2015 04/29/201 Tied to 7.1. Needed for Permit Issuance 

6 

2. 7 Section 106 compliance Corps/SHPO 12/18/201 Tied to 6.1. Needed for Permit Issuance 

5 

2.8 Corps reviews and responds to alternatives information Corps 03/01/2016 05/01/201 Tied to 3.1. Needed for Permit Issuance 

6 

2.9 Corps approves final mitigation plan Corps 04/15/2016 06/15/201 Tied to 5.1. Needed for Permit Issuance 

6 

06/30/2016 09/15/201 

1 A significant effort is made to incorporate additional information into the supplemental draft EIS such that the Corps deems the additional information sufficient for §404 and §10 permitting needs. 
2 Phase 1 will only consist of work that does not require 408 clearance. Each 408 clearance will need a higher level of engineering detail than will be available at the time of §404 permit issuance. All 408 clearance areas will be excluded from the initial issued permit and will 
become future Phase 404 actions for which permits will be sought once engineering is at sufficient level of detail for 408 clearance. However, all technical documents in support of permit issuance (alternatives analysis, mitigation plan, biological opinion, historic properties, 
401 certification) will contemplate and evaluate the entire project, including the 408 crossings. 
3 The Conceptual Mitigation Plan will address mitigation for all Phases of the California Water Fix project at a conceptual level. 
4 The Final Mitigation Plan will include Phase I mitigation detail sufficient for permit issuance for Phase 1. Each subsequent Phase will need a detailed, final mitigation plan prior to permit issuance. 

October 01, 2015 

Page 1 

ED_000733_PSTs_00007102-00001 



6 

9.0 Water Quality Certification5 

9.1 Board issues 401 certification State Water Resources Control Board 08/31/201 Tied to 2.10 (Need 401 in hand prior to Corps ROD/Permit issuance) 
6 

5 This process is in parallel to the new point of diversion authorization process. The schedule assumes that the 401 certification can be issued by the State Board within the timeframe specified. 
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